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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WW0604 
PROJECT TITLE  COMPREHENSIVE ODOR IMPROVEMENTS 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  HOWARD CHRISTIAN 
CONSULTANT  ARCADIS G&M, INC 
CONTRACTOR 
BUDGET  $300,000 

PROJECT DESCRIPTION 

Project consists of completing a comprehensive odor survey of the First 
Colony Wastewater  Collection  System,  odor  control  equipment  at  two 
regional  lift  stations, and  the addition of  chemical additives at  selected 
locations. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE  FINISH 
REVISED 

INITIATE  FINISH 
ACTUAL 

INITIATE  FINISH 

PER * 
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DESIGN/SURVEYING  04/07 – 10/07 

CONSTRUCTION  06/08 – 10/08 

EQUIPMENT 

SCHEDULE COMMENTS 

Construction Schedule Pending Flow Diversion Lift Station Upgrade Construction. 
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